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 On page 47 of the Special Provisions for this project, the provision titled SPECIAL 
PROSECUTION AND PROGRESS (Accommodation of Public Vehicular Traffic) is 
amended to include the following: 
 
III.   Project Completion Assessment 
 
 In the event the project is not completed within the stipulated Contract Time, the 
 Contractor shall be assessed a project completion assessment of $4,125 per calendar  
            day to compensate for the inconvenience to the public.  This assessment is for the delay 
 caused by reduced speeds through the project based on the maximum lane closure 
 length for the work contained in this project; for this project that length is 3.0 miles.  Any 
 fraction of a day shall be considered as a whole day when  determining this assessment.  
 The following formula was used to determine this assessment: 
  
 Cost = [(1-%T)(ADT)(Pass) + (%T)(ADT)(Truck)] x Delay 
                    = [(1-0.37)(22,368)($0.23) + (0.37)(22,368)($0.44)] x 0.90 
                    = [$3,241.12 + $3,641.51) x 0.90 
                    = $4,129.58  Round to $4,125/day 
 
 Where:  %T = % Trucks 
                         ADT = average daily traffic 
                         Delay = delay in minutes 
                         Pass = passenger car factor 
                         Truck = truck factor      
 
 This assessment has not been provided for elsewhere in the contract and shall be 
 considered in addition to other liquidated damages which are a part of this contract. 
 

* * * * * 
 

 The Special Provisions are amended to include the following: 
 

LOCATION OF CONCRETE PROTECTION BARRIERS 
 

 Concrete protection barriers are required for the performance of work (bridge repair and/or 
bridge approach slab repair) required at the following structures: 
 

Group No. 
 

       Groups 6, 6A, 6B, 6C, 6D, 6E 
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                                                                     DEPARTMENT OF ROADS 
 

            Original Signed By Kendall Stege 

 
           for  Claude Oie 
            Construction Engineer 
 
 
Issued:  July 5, 2011 
 
CO:  405ad107 
 
NOTICE:  Only the contractors issued bidding proposals receive this addendum and 
responsibility for notifying any potential subcontractors or suppliers remains with the contractor. 

 


